CALIFORNIA CHANGE ORDER (CO) CO No.: 00041.0

High-Speed Rail Authority
TITLE: DL 20.1, Spare Conduits, Design Cost DATE: 08/18/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This change order is to implement Authority's Directive Letter No. 00020.1 - Installation of Spare Conduits in DFJV's
Design. This change order will cover the cost for the Design Scope of Work covered per Jacob's Engineering Lefter,
titled "Scope of Work for Directive Letter 00020.1; Installation of Spare Conduits," dated January 31, 2017 and attached
with DFJV's COP No. 64.1, attached with DFJV-HSR-0407, dated February 03, 2017.

The compensation in this Change Order is per Section 17.9 and Section 23.0 of the General Provisions. These costs are
agreed as full and complete costs for Jacobs Engineering for increased Design scope of work per Directive Letter No.
00020.1.

The cost of construction, construction support services, VV&SC required for the construction of spare conduits as
required per the Authority's Directive Letter No. 00020.1 wili be covered under a forthcoming change order after the cost
of these services are determined and agreed between DFJV and HSRA.

DETERMINATION OF TIME AND TIME IMPACT

Determination of time adjustment and time impact will be deferred until completion of the work specified in this change
order.

00001 , This lump sum payment will cover the cost of 1.0 LS $179,568.00 $179,568.00 0
e Design to implement Authority Directive Letter No.
00020.1 for Jacobs Engineering
00002 This lump sum payment includes DFJV's sub- 1.0 LS $12,570.00 $12,570.00 0
contractor 7% markup per Section 23.0 of Genera
Provision
00003 This lump sum payment includes DFJV's cost for 1.0 LS $7,397.00 $7,397.00 0

Bond ad Insurance for added scope of work per
this change order

Total: $199,535.00 0
ATTACHMENTS:
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00041.0

High-Speed Rail Authority
TITLE: DL 20.1, Spare Conduits, Design Cost DATE: 08/18/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
Acceptance by

Signaturg#~

Date

10/2 /2

Michael Costa - Project Director

Submitt

Signature Date
Carole N. Sanders - DB Oversight Manager

Approval by

Signature Date
Gladys Guzman - Design & Construction Manager
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